
United States Environmental Protection Agency - Region 2
CERCLARemoval Action Work Order

Contractor TO# 047 I Date Jan 8, 2018 to Jan 12, 2018

EPA Region

Environmental Restoration EP-S2-15-02

I Site ID 12 A205 Shift 0700 to 1530

Site Name Raritan Bay Slag Old Bridge NJ

osc Confortini

ResponseManager Charlie Keegan

Monitors Weston Solutions Work Order # .1 052

Personnel Authorized
Oty Description HrsIWk Oty Description

000 000

001 Field C1erklTypist 030

001 T&D Coord. (Off-site) 004

001 Response Manager 040

001 Foreman 040

001 Equipment Operator 040

001 Cleanup Technician 040

001 Equipment Operator 040

See Special Comments Below

Equipment and Expendable Materials Authorized
Description Oty Description Oty

excavator (with thumb/straight edge) 001 Pressure washer, as needed/authorized 001
Command Post (trailers, electrical service) 001 21,000 gallon frac tank 001
Water Truck (2,000-gal}-to be demobed 1/11/2018 001 Fuel service (w/on-site double-walled tank) upon req. 001
Truck-Pickup-4WD, 1 with fuel cell and towing hitch 002 Radios 007
Fill Material (topsoil in yards) pending pH testing 3000 Portable Restroom(s) 004
Site Security (see description below) 001 Trash Service (2-2.5 cy w/weekly service) 001
Passenger Car 001 Bulldozer (to be demobed 1/11/2018) 001
Fill Material (common BF in yards), up to quantity 2500 Off-road Dump (to be demobed-l week rental) 001

Special Comments/OT Authorization, DBA Authorization & Other Specialized Instructions

-No OVERTIME is authorized this performance period. Hours not to exceed weekly allocation.
-Actual billable hours to the project for the week will be based on off-site hours reports.
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United States Environmental Protection Agency - Region 2
CERCLA Removal Action Work Order

Contractor TO # 047 I Date Jan 8,2018 to Jan 12, 2018

EPA Region

Environmental Restoration EP-S2-15-02

1 Site 10 I2 A205 Shift 0700 to 1530

Site Name Raritan Bay Slag Old Bridge NJ

OSC Confortini

ResponseManager Charlie Keegan

Monitors Work Order # I 052Weston Solutions

Description of Work to be Performed

General and Administrative Items:
-FCA to demobil ize on 1/1 1/2018.

Operational Items:
1) Maintain access road maintenance.
2) Prepare project cost tracking documents per the contract.
3) Work Schedule: Monday through Friday. Actual number of days worked will be based on when soil and debris disposal is completed.
4) OSC to receive and review all RFQs prior to release.
5) Coordinate Site subcontracting (topsoil delivery, equipment demobe) with vendors.
6) Security service during non-working hours to be discontinued once all equipment has been demobilized.
7) Complete loading of slag, battery casing and soil for disposal.
8) Stockpile topsoil and common backfill material in areas determined by the OSC (adjacent to AOC-H, in the former stone staging area).
9) All equipment to be demobilized during this performance period. Items authorized to remain on-site include: fuel tank, ice machine,
trash dumpster, frac tank and Site support trailers. Items to be removed include: all heavy equipment, water truck and portable restroom
units. No charge for ice machine and trash dumpster to remain on-site during shutdown.

I acknowledge receipt of this Work Order.
, I
I

Signature

Date
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United States Environmental Protection Agency - Region 2
CERCLARemoval Action Work Order

Contractor Environmental Restoration EP-S2-15-02 TO# 047 I Date Jan 8, 2018 to Jan 12,2018

EPA Region I Site ID I2 A205 Shift 0700 to 1530

Site Name Raritan Bay Slag Old Bridge NJ

osc Confortini

Response Manager Charlie Keegan

Monitors Work Order # I 052Weston Solutions

Amendments Date Of Amendement

Date

1 certify that the above work is ordered and authorized in the
performance of the above cited Task Order.

Printed Name/Title
Andrew L. Confortini/OSC

Signature

of this Work Order.
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